# Proposed Synchro9 Development Timeline & Schedule (2026–2027)

| 1st quarter (12 weeks) | | | 2nd quarter | | | 3rd quarter | | 4th & Final quarter | |
|---|---|---|---|---|---|---|---|---|---|
| **OCT** | **NOV** | **DEC** | **JAN - MARCH** | | | **APRL** | **MAY-JUNE** | **JULY-AUG** | **SEPT** |
| **2 weeks training**<br>18-31 Oct<br>(40 skaters)<br>3 sessions a week | **4 weeks training**<br>Team Development Camp | **4 weeks training**<br>Selection process<br>(20 skaters)<br>10 junior skaters<br>10 senior skaters | **MALAYSIA SYNCHRO9 NATIONAL TEAM selected completed** | SEAGAMES TEAM Program Design & Choreography, Simulation | **SEAGAMES PROGRAM completed (3 programs) street dance 3:30min BPM music 2:30min & finals 3:30min** | ISU SYNCHRO9 competition (1st debut) | Technical Refinement (TS program review) | Final SEA Games Preparation | **2027 Seagames** |